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98 Carpinteria 0223E Cst.Rte.Bike Path Impv.  RPSTPL-
5397(003)

PA&ED 84 TE 00 8/4/99 6/30/02

98 Carpinteria 0223E Cst.Rte.Bike Path Impv. " PS&E 106 TE 00 11/9/01 6/30/04
98 Carpinteria 0223E Cst.Rte.Bike Path Impv.  " R/W 37 TE 00 11/26/01 Ext 

12/31/05
02 Carpinteria 1191 Carp. Bluffs Bike Path RPSTPLE-

5397(006)
PA&ED 52 TE 05 5/26/05 6/30/07

02 Carpinteria 1191 Carp. Bluffs Bike Path " PS&E 25 TE 06 3/6/06 6/30/06 9/6/06
02 Carpinteria 1191 Carp. Bluffs Bike Path " Const. 273 TE 09 6/30/09
02 Goleta 1204 San Jose Creek Bike Path PS&E 200 STP 08 6/30/08

06 Lompoc 1904 River Bend Bikeway Const. 568 TE 07 6/30/07
06 Lompoc 1906 Alan Hancock Bike Path Const. 305 TE 11 6/30/11
02 Santa Barbara City 1193 Carrillo Ped. Walkway RPSTPLE-

5007(036)
PA&ED 32 TE 05 1/20/05 6/30/07

02 Santa Barbara City 1193 Carrillo Ped. Walkway " PA&ED 24 TE 05 12/15/05 6/30/08
02 Santa Barbara City 1193 Carrillo Ped. Walkway " PS&E 45 TE 06 Ext2/28/07
02 Santa Barbara City 1193 Carrillo Ped. Walkway " Const. 531 TE 06 Ext8/30/07
02 Santa Barbara City 1195 Loma Alta Sidewalk RPSTPLE-

5007(037)
PA&ED 45 TE 05 1/20/05 6/30/07

02 Santa Barbara City 1195 Loma Alta Sidewalk " PS&E 100 TE 06 Ext.
02 Santa Barbara City 1195 Loma Alta Sidewalk " Const. 942 TE 07 6/30/07
02 Santa Barbara City 1196 Mission St. Bikeway RPSTPLE-

5007(038)
PA&ED 30 TE 05 1/20/05 6/30/07

02 Santa Barbara City 1196 Mission St. Bikeway " PA&ED 80 TE 05 5/26/05 6/30/07
02 Santa Barbara City 1196 Mission St. Bikeway " PS&E 3 TE 06 Ext.
02 Santa Barbara City 1196 Mission St. Bikeway " Const. 947 TE 07 6/30/07
06 Santa Barbara City 1899 Pershing Park Pathway Const. 175 TE 07 6/30/07
98 Santa Barbara Co. 0223F Jameson Bike Lane RPSTPL-

5951(067)
PA&ED 164 STP 00 6/7/00 6/30/02

98 Santa Barbara Co. 0223F Jameson Bike Lane " PS&E 174 STP 00 8/30/01 6/30/04
98 Santa Barbara Co. 0223F Jameson Bike Lane RPSTPL-

5951(067)
Const. 1911 STP 00 1/24/02 Awarded 

1/6/04
1/5/07

98 Santa Barbara Co. 0223G Summerland/OrtegaHill/ 
Evans Improv.

RPL-
5951(085)

PA&ED 4 SOF 02 4/25/02 6/30/04

98 Santa Barbara Co. 0223G Summerland/OrtegaHill/ 
Evans Improv.

RPL-
5951(085)

PS&E 38 SOF 02 4/25/02 6/30/04

02 Santa Barbara Co. 1203 Hummel Dr. Extension RPL-
5951(096)

R/W 141 SOF 06 8/18/05 6/30/08

02 Santa Barbara Co. 1203 Hummel Dr. Extension " Const. 929 SOF 08 6/30/08
02 Santa Barbara Co. 1206 Summerland Downtown 

Improv.
PA&ED 129 06` 6/8/06 6/8/08
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02 Santa Barbara Co. 1206 Summerland Downtown 
Improv.

PS&E 278 06 6/8/06 6/8/05

02 Santa Barbara Co. 1206 Summerland Downtown 
Improv.

Const. 2143 07 6/30/07

02 Santa Maria 1210 North Blosser Widening RPL 
5138(023)

Const. 1016 STP 06 8/18/05 Awarded 
1/17/06

1/16/09

02 Santa Maria 1807 Widen Betteravia between 
So.Miller & So. Bradley

Const. 621 STP 07 6/30/07

03 Santa Maria 1223 AB3090 Replacement Project 
Blosser Widening

RPSTPL 
5138(028)

Const. 625STP 06 8/18/05 Awarded 
1/17/06

1/16/09

06 Santa Maria 1901 R/R Bike & Ped. Trail Const. 635 TE 10 6/30/10
06 Santa Maria 1902 Landscape-Union Valley 

Parkway
Const. 51 TE 08 6/30/08

06 Santa Maria 1905 River Oaks Trail Const. 179 TE 11 6/30/11
06 SBCAG 1914 PPM Const. 137 SOF 07 6/30/07
06 SBCAG 1914 PPM Const. 137 SOF 08 6/30/08
06 SBCAG 1914 PPM Const. 129 SOF 09 6/30/09
06 SBCAG 1914 PPM Const. 129 SOF 10 6/30/10
06 SBCAG 1914 PPM Const. 219 SOG 11 6/30/11
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02 Carpinteria 0223E Cst.Rte.Bike Path Impv.  TE RPSTPL-
5397(003)

PS&E 70 06 6/30/06

98 Goleta 4612 Fowler Rd. Intersection & 
extend Roadway

RPSTPL 
5481(001)

PA&ED 150 03 9/13/02 6/30/05 Sent 
7/1/04

98 Goleta 4655 Los Carneros Turn Ln. RPL-
5951(066)

PA&ED 56SOF 00 6/7/00 6/30/02 Sent 
7/1/04

98 Goleta 4655 Los Carneros Turn Ln. " PS&E 56SOF 00 8/30/01 6/30/04 Sent 
7/1/04

98 Goleta 4655 Los Carneros Turn Ln. " R/W 29SOF 00 8/30/01 6/30/04 Sent 
7/1/04

98 Goleta 4655 Los Carneros Turn Ln. " Const. 659SOF 00 1/24/02 8/24/03 Ext.

02 Goleta 1202 Hollister Ave. Reconstruct PA&ED 250 06 6/30/06

98 Guadalupe 2047 Various Roads- Rehab RPL-
5292(002)

PA&ED 5 00 4/17/00 6/30/02 Sent 
9/28/04

Due

98 Guadalupe 2047 Various Roads- Rehab " PS&E 25 00 4/17/00 6/30/02 Sent Due
98 Guadalupe 2047 Various Roads- Rehab " Const. 337 00 6/23/00 Awarded

4/24/01
Sent 
9/28/04

Due

98 Parks & Recreation B1530 Gaviota Coastal Bike/Ped. 
Trail

PA&ED 537 01 8/24/00 6/30/03

98 Santa Barbara City 0916 State St.Smart Corr. RPSTPL-
5007(017)

PS&E 117 00 2/29/00 6/30/02 Sent 
10/25/04

98 Santa Barbara City 0916 State St.Smart Corr. " Const. 1131 00 6/15/00 Awarded  
9/18/01

3/18/03 Sent 
10/25/04

Due

98 Santa Barbara City 2049 Various Roads- Rehab RPL-
5007(020)

PS&E 249SOF 00 1/25/00 6/30/02 Sent

98 Santa Barbara City 2049 Various Roads- Rehab " Const. 3309 SOF 01 1/25/00 Awarded
9/8/00

Completed 
5/23/03

Sent 
9/15/04

02 Santa Barbara City 0820 Los Positas Rd./Cliff Dr. 
Intersection

PA&ED 75 05 6/30/05 Element Changed to Capitol Outlay

02 Santa Barbara City 0820 Los Positas Rd./Cliff Dr. 
Intersection

PS&E 05 6/30/05 Element Changed to Capitol Outlay

02 Santa Barbara City 0820 Los Positas Rd./Cliff Dr. 
Intersection

PS&E 35 06 6/30/06 Element Changed to Capitol Outlay

02 Santa Barbara City 0820 Los Positas Rd./Cliff Dr. 
Intersection

Const. 470 06 6/30/06 Element Changed to Capitol Outlay

02 Santa Barbara City 0820 Los Positas Rd./Cliff Dr. 
Intersection

Const. 120 07 6/30/07 Element Changed to Capitol Outlay

02 Santa Barbara City 1194 City Streets PS&E 232 06 6/30/06

02 Santa Barbara City 1197 Sidewalk installed RPL-
5007(028)

Const. 200SOF 06 6/30/06

Deleted

Deleted

Missed Deadline

Deleted

Deleted

Projects No Longer Being Tracked

Missed Deadline
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98 Santa Barbara Co. 0223G Summerland/OrtegaHill/ 
Evans Improv.

RPL-
5951(085)

PS&E 38 SOF 02 4/25/02 6/30/04

98 Santa Barbara Co. 2044 Various Roads- Rehab RPL-
5951(065)

PS&E 188 SOF 00 1/18/00 6/30/02

98 Santa Barbara Co. 2044 Various Roads- Rehab " Const. 3067 SOF 00 3/30/00 Awarded 
5/23/00

Complete 
10/3/02

Sent 
5/4/04

Due

98 Santa Barbara Co. 2044 Various Roads- Rehab " PS&E 172 SOF 01 1/18/00 6/30/02 Complete 
10/3/02

Sent 
5/4/04

Due

98 Santa Barbara Co. 2044 Various Roads- Rehab " Const. 2518 SOF 01 6/6/01 Awarded  
5/1/01

Complete 
10/3/02

Sent 
5/4/04

Due

98 Santa Barbara Co. 2044 Various Roads- Rehab " Const. 2758 SOF 02 3/5/02 Awarded 
8/7/01

Complete 
10/3/02

Sent 
4/4/04

Due

04 Santa Barbara Co. 1194C Local Roads Rehab Const. 685 06 6/30/06

02 Santa Maria 0840 Hwy 101/135 Interchange PA&ED 550 06 6/30/06 Capitol Outlay
02 Santa Maria 0840 Hwy 101/135 Interchange PA&ED 75 07 6/30/07 Capitol Outlay
02 Santa Maria 1209 Betteravia Rd./Bradley R/R Const. 270 05 6/30/05

98 SBCAG 0919 PPM04 PPM-
6090(034)

Const. 100SOF 04 2/26/04 6/30/07 Sent N/A

02 SBCAG 1214 Rideshare RPL-
6090(027)

Const. 125SOF 03 6/24/02 6/30/04 Sent

02 SBCAG 1215 Vanpool RPL-
6090(026)

Const. 9SOF 03 6/28/02 6/30/04 Sent

Deleted

Deleted

Deleted

Projects No Longer Being Tracked Cont…
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